
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 12/06/2013

to 02/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14508-13-000-0

Estimate Summary By Project

Estimate Number: 0006

02/06/2014

Contract Location: Time Allowed:

 I-24/SR 409 AT TENNESSEE STATE LINE  

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

03/22/2013

04/05/2013

05/03/2013

05/06/2013

07/18/2013

00/00/0000

00/00/0000

299 Days

02/28/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 03   

Elapsed Calender Days:

Percent Time: 91.97

275 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,040,408.35

$4,443,294.67

$142,962.42

97.16%

Counties:

Dade

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004528      $5,040,408.35 $4,443,294.67 $142,962.42 97.16% $12,051.60

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 12/06/2013

to 02/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14508-13-000-0

Estimate Summary By Project

Estimate Number: 0006

02/06/2014

Project Number: M004528      I-24/SR 409 - MILL & PLMX RESF

 

M004528                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,407,701.35 $4,396,854.91 $10,846.44

Non-Participating $489,744.58 $488,539.42 $1,205.16

Total Earnings $4,897,445.93 $4,885,394.33 $12,051.60

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,897,445.93 $4,885,394.33 $12,051.60

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,897,445.93 $4,885,394.33

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $12,051.60

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 12/06/2013

to 02/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14508-13-000-0

Estimate Summary By Project

Estimate Number: 0006

02/06/2014

Project Number M004528      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0065 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  40.000 56.000

 7.500 .000

 

 

56.000 $.00 $420.00

0125 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  1,000.000 549.800

 55.000 219.120

 

 

768.920 $12,051.60 $42,290.60

0150 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  1,370.000 1,552.930

R-MODIFIED BITUM MATL & H LIME 110.180 .000

 

 

1,552.930 $.00 $171,101.83

Category Amount: $12,051.60 $213,812.43

Project Total Amount: $12,051.60 $4,897,445.93


